

# NATCO


## DESIGN BUILD PROCESS



**Step #1 15-30 min.**

### **Initial Phone Consultation**

- Client Vision
- Scope & Budget
- Schedule



**Step #2 1-2 hours**

### **On-Site Planning**

- Needs & Wants
- Expectations
- Options
- Budget
- Schedule



**Step #3 2-3 weeks**

### **Design Development**

- Architectural Design Model
- Alternate Recommendations
- Schedule



**Step #4 2-4 weeks**

### **Design Presentation**

- View Architectural Design Model
- Changes - Modifications (up to 2 revisions)
- Budget & Cost
- Review & Adjust
- Schedule



**Step #5 TBD**  
*(as needed)*

### **Design Review *(as needed)***

- Finalize Plan
- Finalize Budget
- Schedule



**Step #6**

### **Sign Contract**